Line of Business	HEALTH & HUMAN SERVICES BRUCE HOTTE (DOH)								INFRASTRUCTURE & ENVIRONMENT JEFF ROWLEY (DNR)						BUSINESS & INDUSTRY MARK WALKER (TAX)								ADMINISTRATION & FINANCE RANDY COLE (OBM)								PUBLIC SAFETY & CRIMINAL JUSTICE MICHELLE BURK (AGO)							Sample Boards and Commissions**																Status as of: 12/12/2014
Agency	AGE	DODD	DOH	JFS	OOD	MHA	MCD	DVS	AGR	DNR	DOT	EPA	OFCC	Turnpike*	BWC	COM	DSA	INS	OIC	SOS*	PUCO	TAX	DAS	ODE	LOT	OBM	AOS*	TOS*	HR/Sen/LIS*	BOR	DPS	DYS	PUB*	DRC	AGO*	OIG	ADJ	ART	BTA	SERB	BEMC	ETH	EXP	HFA	LIB	MED	NUR	OSB	OSD	PRX	Other B&Cs	
Data Center Migration																																																							
Internal - Migrated	●	●	✓	●	●	✓	●	●	●	✓	●	✓	✓	●	●	●	●	●	●	●	●	●	✓	✓	●	✓	●	●	●	●	●	●	●	✓	●	✓	●	●	✓	●	●	●	●	●	●	✓	●	●	●	●	●	
External - Migrated	●	●	●	●	●	●	●	●	●	✓	✓	✓	✓	●	●	●	●	●	●	*	✓	●	✓	●	●	✓	*	●	*	●	●	●	●	●	*	✓	●	●	✓	●	●	●	●	●	●	✓	●	●	●	●	●	
Network - One Ohio Network																																																							
Wide Area Network (engagement)	●	●	●	●	●	●	●	●	●	●	●	●	●	*	●	●	●	●	●	*	●	●	●	●	●	●	*	*	*	●	●	●	●	●	*	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	✓
IP Address Remediation	✓	✓	●	●	✓	●	✓	●	✓	✓	●	✓	✓	*	●	✓	●	●	●	✓	✓	●	●	●	✓	✓	✓	✓	*	✓	✓	●	●	✓	✓	✓	✓	●	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	*
Mainframe Consolidation																																																							
	●	●	●	✓	●	✓	●	●	●	●	●	●	●	●	✓	●	●	●	●	●	●	●	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
Distributed Computing																																																							
Virtual migrations	●	●	✓	●	●	✓	●	●	●	✓	✓	✓	✓	●	●	●	●	●	●	●	✓	●	✓	✓	●	✓	●	●	✓	●	●	●	●	✓	●	✓	●	●	✓	●	●	●	●	●	●	✓	●	●	●	●		
Physical migrations	●	●	✓	●	●	✓	●	●	●	✓	✓	✓	✓	●	●	●	●	●	●	●	●	●	✓	✓	●	✓	●	●	●	●	●	●	●	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●		
Physical to Virtual (P2V) migrations	●	●	✓	●	●	✓	●	●	●	✓	✓	✓	●	●	●	●	●	●	●	●	✓	●	✓	✓	●	●	●	●	●	●	●	●	●	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●		
UNIX migrations	●	●	✓	●	●	✓	●	●	●	●	✓	✓	●	●	●	●	●	●	●	●	●	●	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●		
Storage Consolidation																																																							
Performance Tier Migration	●	●	✓	●	✓	✓	●	●	●	✓	✓	✓	✓	●	●	●	●	●	●	●	●	✓	✓	✓	●	✓	●	●	●	●	●	●	●	✓	●	✓	●	●	✓	●	●	●	●	●	●	✓	●	●	●	●		
General Purpose Tier Migration	●	●	✓	●	✓	✓	●	●	●	✓	✓	✓	✓	●	●	●	●	●	●	●	●	✓	✓	✓	●	✓	●	●	●	●	●	●	●	✓	●	✓	●	●	✓	●	●	●	●	●	●	✓	●	●	●	●		
Capacity Tier Migration	●	●	✓	●	✓	✓	●	●	●	✓	✓	✓	✓	●	●	●	●	●	●	●	✓	✓	✓	✓	●	✓	●	●	●	●	●	●	●	✓	●	✓	●	●	✓	●	●	●	●	●	●	✓	●	●	●	●		
Archive/Backup	●	●	✓	●	✓	✓	●	●	●	●	●	●	✓	●	●	●	●	●	●	●	✓	✓	✓	✓	●	✓	●	●	●	●	●	●	●	●	●	✓	●	●	✓	●	●	●	●	●	●	✓	●	●	●	●		
Enterprise Security																																																							
Centralized Mgmt (CISO or Agency assigned)	●	✓	✓	●	●	●	✓	●	●	✓	✓	✓	●	●	●	●	✓	●	●	●	●	●	✓	✓	●	●	●	●	●	●	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
Security Info & Event Mgmt (SIEM)	●	●	●	●	●	●	●	●	●	✓	●	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
Network Vulnerability	●	●	✓	●	●	✓	✓	●	●	✓	✓	✓	✓	●	●	●	✓	●	●	●	●	●	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
Mobile Device Management (MOBI)	✓	✓	✓	✓	✓	✓	✓	●	●	✓	✓	✓	●	●	●	✓	✓	✓	●	●	●	✓	✓	✓	✓	✓	●	●	●	●	✓	✓	●	✓	●	●	●	●	●	●	✓	●	●	●	●	●	●	●	●	●	●	●	
EndPoint Protection deployment	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
DR - Second Site																																																							
Agency engagement (requirements gathered)	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	*	✓	✓	✓	✓	✓	*	✓	✓	✓	✓	✓	✓	*	*	*	✓	✓	●	*	✓	*	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
Shared Solutions - Enterprise Project Execution																																																							
Integrated Eligibility	●	●	●	✓	●	●	●	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
OAKS Fin Upgrade	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
Email Migrated	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	*	✓	✓	✓	✓	✓	*	✓	✓	✓	✓	✓	✓	*	*	*	*	✓	✓	✓	✓	*	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓	
VoIP Migrated	✓	✓	●	●	●	●	●	●	✓	●	●	✓	✓	●	●	✓	✓	✓	●	✓	✓	●	●	●	●	●	●	●	✓	✓	✓	●	✓	●	●	●	✓	●	✓	✓	✓	✓	✓	●	●	✓	✓	●	●	●	✓	
Ohio Business Gateway (OBG) Modernization	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
MultiAgency Radio Communications System (MARCS)	●	✓	✓	●	●	✓	●	✓	✓	✓	✓	✓	●	●	✓	✓	●	✓	●	●	✓	✓	✓	✓	●	●	●	●	✓	✓	✓	✓	●	✓	✓	●	✓	●	●	●	●	●	●	●	●	✓	●	●	●	✓	●	
Identity Domain Migration	●	●	●	●	●	●	●	●	●	●	●	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
Office 365: Wave 1 - email migration)	●	●	●	●	✓	●	●	●	●	●	●	●	✓	*	●	●	●	●	●	●	✓	●	●	✓	●	●	●	●	●	●	●	●	✓	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
Wave 2 - Email/Lync/Full Office Client																							●																																●
Wave 3 - Email/Lync/Full Office Client/SharePoint/One Drive																							●																														●
eLicensing	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●

Legend

- ● N/A
- ● No agency engagement
- ● DAS contacting agency
- ✓ complete/existing partner
- * optional
- ● Planning/Engaged
- Key Updated