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RHODES TOWER

NMODERNIZATION

Window Replacement
Perimeter Work Areas and
Projected Timeline

1 Starting Week of October 28, 2019
! January 2020 - June 2020
. June 2020 - November 2020

4 November 2020 - February 2021

. February 2021 - April 2021
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