

January 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
				1	2	3
4	5	6 IT bargaining subcommittee working meeting	7	8 IT bargaining subcommittee working meeting	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

February 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27 IT bargaining subcommittee working meeting	28

March 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1	2	3 IT bargaining subcommittee working meeting	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26 IT bargaining subcommittee working meeting	27	28
29	30	31				

April 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
			1 Brown Bag for/at SOCC, 3-4pm	2	3	4
5	6	7	8 IT bargaining subcommittee working meeting	9	10	11
12	13	14 Brown Bag for BWC, William Green Bldg Auditorium 10- 11:30am	15	16	17	18
19	20	21	22	23	24	25
26	27	28 IT bargaining subcommittee working meeting	29	30		

May 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
					1 Brown Bag for DOT, Auditorium 2- 4pm	2
3	4	5 IT bargaining subcommittee working meeting	6	7	8	9
10	11 Final Classification Specifications posted to web	12	13	14	15	16
17	18	19 DAS hosted project update webinar for agency's HR and LRO's	20	21	22	23
24	25	26	27	28	29 IT bargaining subcommittee working meeting	30
31						

June 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	1	2	3	4 Project update presented at HR Roundtable	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30 JFS Transition kick- off with Statewide oversight committee				

July 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16 JFS Management DIT training 9-11 JFS Employee DIT training 1-4	17 JFS Employee DIT training 9-12	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

August 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

September 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3	4	5
6	7	8	9	10	11 JFS Transition progress meeting with Statewide oversight committee	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	Additional agencies requesting transition: PUCO, OBM, Aging, and Industrial Commission		

October 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Additional agencies requesting transition: INS and Civil Rights Commission				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

November 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1	2	3	4 JFS Transition allocation notification to employees	5 DOT & DPS Transition kick-off with Statewide oversight committee	6	7
8	9	10	11	12	13	14
15	16 DOT & DPS Employee DIT training 9-11:30 & 1-3:30	17 DOT & DPS Management DIT training 9-11 :30 DOT & DPS Employee DIT training 1-3:30	18 DOT & DPS Management DIT training 9-11 :30 DOT & DPS Employee DIT training 1-3:30	19	20	21
22	23	24	25	26	27	28
29	30	Employees transitioned statewide: 25%				

December 2009

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		