



State of Ohio Program Schedule

Agency					
Project Type	Project Name	Total Endpoints	Start	Go Live	Project Manager
Cuyahoga County					
Phone Migration	Cuyahoga County JFS - NGTS w Jabber	665	03/10/21	05/18/2021	Damico, Len
Hamilton County					
UCCE new CC	Hamilton County JFS - UCCE Contact Center	10	03/01/21	05/06/2021	Whitcomb, Steve
Marysville Library					
Phone Migration	Marysville Library - new phones, Informacast	21	12/04/20	06/01/2021	Damico, Len
Mass Notification - DAS					
Mass Notification	DoDD - InformaCast All DCs	2000	06/15/20	04/30/2021	Whitcomb, Steve
Mass Notification	Dept of Taxation	0	02/20/19	04/30/2021	Whitcomb, Steve
Mass Notification - Non-DAS					
Mass Notification	DoDD - InformaCast Central Office	300	03/15/21	06/01/2021	Whitcomb, Steve
Ohio Bureau of Workers' Compensation					
Hosted Video	BWC Video Trios	2		04/30/2021	Whitcomb, Steve
Ohio Department of Job and Family Services					
Mass Notification	ODJFS InformaCast - Multiple Locations	2500	03/17/21	07/01/2021	Whitcomb, Steve
Ohio Department of Rehabilitation and Correction					
Hosted Video	ODRC - Video Migration Project	160	01/04/21	06/01/2021	Whitcomb, Steve
Hosted Video	ODRC Hosted Video	13		06/01/2021	Whitcomb, Steve
Ohio Department of Taxation					
UCCE	Tax Call Center Migration - Pilot	24	03/01/21	05/10/2021	Damico, Len
Mass Notification	Dept of Taxation - InformaCast Implementation	1500	12/15/20	10/01/2021	Whitcomb, Steve
UCCE new CC	Tax Call Center Migration	300	06/17/20	02/25/2022	Damico, Len
Public Defender Commission					
Mass Notification	OPD - InformaCast Implementation	150	01/13/21	05/14/2021	Whitcomb, Steve

Program_Schedule_SOO