



# State of Ohio Program Schedule

Agency					
Project Type	Project Name	Total Endpoints	Start	Go Live	Project Manager
Attorney General's Office					
UCCE	AGO - Collections Contact Center	65		10/19/2020	Whitcomb, Steve
Bureau of Motor Vehicles					
UCCE	BMV IVR Central Issuance Enhancements	1	06/08/20	12/31/2020	Whitcomb, Steve
Greater Cleveland Regional Transportation Authority					
Mass Notification	GCRTA - Phase 2 (Incidents Notifications)	100	06/30/20	11/30/2020	Whitcomb, Steve
Mass Notification - DAS					
Mass Notification	Attorney General's Office	1400		10/30/2020	Whitcomb, Steve
Mass Notification	DoDD - All DC Locations	2000	06/15/20	12/30/2020	Whitcomb, Steve
Ohio Bureau of Workers' Compensation					
Hosted Video	BWC Video Trios			12/31/2020	Whitcomb, Steve
Ohio Department of Taxation					
UCCE new CC	Tax Call Center Migration		06/17/20	11/30/2021	Massey, Kenton
Ohio State University-Wexner Medical Center					
UCCE	OSU-WMC Zoom Upgrade	0		10/30/2020	Whitcomb, Steve
Stark County					
UCCE	Stark Co Treasury Dept Contact Center	14	06/03/20	01/30/2021	Massey, Kenton

Program\_Schedule\_SOO