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Current State 

• Federated, decentralized IT environment is not sustainable  
– 26 Cabinet Agencies and over 70 Boards and Commissions 
– FY13 IT spend of more than $930 million 

• More than 5,000 servers in more than 30 data centers  
• More than 1,600 applications 

– 20% more than 10 years old 
– 54% more than 5 years old 
– Aging legacy systems (10-20yrs) are more expensive to maintain 

• 14 separate statewide networks, $54M annual contract spend 
• 2,500 IT professionals supporting duplicative IT functions 

– 32% of IT workforce eligible for retirement 

• Competing projects distracting Agency focus and resources 
supporting infrastructure 
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Data Center Only 

Data Center and Email 

Data Center, Email and Infrastructure 
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Priority Strategies, Management Processes and 
Solutions 

NASCIO 
PRIORITY 

OHIO 
PRIORITY 

1) Security       

2)      Consolidation / Optimization       

3)      Cloud Services       

4)      Project and Portfolio Management       

5)      Strategic IT Planning       

6)      Budget and Cost Control       

7)      Mobile Services/Mobility       

8)      Shared Services       

9)      Interoperable Nationwide Public Safety  
          Broadband Network (FirstNet)       

10)    Health Care       

Priority Technologies, Applications and Tools NASCIO 
PRIORITY 

OHIO 
PRIORITY 

1)      Cloud computing: software as a service       

2)      Security enhancement tools: continuous diagnostic  
            monitoring (CDM), digital forensics       

3)       Mobile Workforce: technologies and solutions       

4)       Enterprise Resource Planning (ERP)       

5)       Virtualization: servers, desktop, storage, applications,  
            data center       

6)       Legacy application modernization/renovation       

7)       Business Intelligence (BI) and Business Analytics (BA):  
            applications, big data       

8)       Disaster Recovery/Business Continuity       

9)       Identity and access management       

10)     Networking: voice and data communications, unified       3 
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Consolidated Plan - Bringing Value to Ohio 
Key Ways IT Transformation will Bring Value to Ohio 
Cost 
Reduction/Cost 
Avoidance 

• IT Cost Reductions - 15 to 25%  
• Workforce Reduction - approximately 400+ FTE through attrition/retirement 
• Cost Avoidance by leveraging existing resources, assets and past investments 

Value Add Focus • Focus on proprietary business applications that support employees & constituents 

Quality & Process • Adoption of standard policies, practices & procedures 
• Result - fewer disruptions in service, faster resolution times & better internal controls 

Security • Reduce # of devices, facilities, systems to patch & external access points  
• Build confidence that state is a trusted custodian of confidential & business data 

Scalability • Private cloud environment ensures scalability & flexibility through peaks & troughs of 
computing resource demand 

Enterprise 
Automation Tools 

• Leverage enterprise automation tools  
• Greater efficiency in IT operation, reduces manual error rates & enhances system 

availability 

Skill Development 
• Pulling IT expertise from across the state will result in cross training opportunities & skill 

development  
• Allow the state to replace long-term, high cost contractors with existing staff 

Best Practices • Adopt a standard set of industry best practices  
• Allows comprehensive market analysis & improves IT business decision making 

Vendor 
Management • Consolidation of contracts & technologies allows Ohio to leverage economies of scale  
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Consolidated Plan - Targeted Cost Savings  

Target areas for cost reduction through IT Optimization 
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Consolidated Plan - Three Focus Areas 
Ohio’s Private Cloud 

 

• Consolidate, standardize & 
integrate State’s technical 
infrastructure 

 

• Re-focus resources on applications 
that directly serve Ohio’s citizens 
and businesses 

 

• Work well underway…  
 

‒ SOCC Remediation 
‒ Ohio One Network 
‒ Storage & Server 

Virtualization 
‒ Storage & Server 

Consolidation 
‒ Mainframe Consolidation 

Enterprise IT Shared Solutions Online Services 

 

• Address common technology needs 
 

• Provide tools & application platforms 
for collaboration, communication & 
data analysis 

 

• Provide a platform for consumer 
specific application development 

 

• Work well underway…  
 

‒ OAKS 
‒ Ohio Shared Services 
‒ MARCS 
‒ E-mail Consolidation 
‒ VoIP 
‒ E-Licensing /E-Payment Platform  
‒ BI Platform 
‒ SharePoint /Mobile App Platform 

 

• Provide easy to use, 
accessible & secure online 
services 

 

• Deliver reliable and cost 
effective solutions 

 

• Expand the scope of online 
services 

 

• Work well underway…  
 

‒ OBG 
‒ Ohio Benefits 
‒ MyOhio 
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http://obg.ohio.gov/
http://benefits.ohio.gov/index.html
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Data Center Operations – Spencer Wood 
• Private Cloud 

– Server Administration 
• Providing Windows and Unix (AIX/Linux) Server Services 

– Storage Management 
• Providing Storage and Backup Service Management 

– Mainframe 
• Management of the Mainframe Environment 

– Network 
• IP Address Resolution 
• WAN Consolidation 

• We will be managing the following services inside the Private Cloud: 
– Hardware Management 
– Operating Systems & Components 

• We will NOT be managing agency applications running in the Private 
Cloud. 
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Private Cloud 

9 

Facility (Data Center) 

Network 

Storage 

Servers 

Database 

Middleware 

Applications 

S
E
C
U
R 
I 
T 
Y 

Agency Business Processes 
A

G
E

N
C

Y
 

D
A

S
/O

IT
 



SOCC Remediation: End-State 
End-state of SOCC remediation process will be a consolidated computing center 

on the 2nd Floor with requisite power, cooling and security features 

1 

2 

3 

1. General and Mixed Use 
Mechanical (UPS, Telecom, Controls) 
Administrative (meeting space, building management) 
Common (atrium, restrooms) 

2. State Computing Center 
Computing, Storage, Mainframes, Networking Devices 
Network Operations Center 

3. Available Data Center Space 
 75,000+ sq ft Data Center (57,213 sq ft raised floor) – tenancy 

under evaluation 
 8,000+ sq ft Unified Network (State retained) 

4. Mixed Use 
 13,500+ sq ft Ohio Supercomputer Center 
 4,990+ sq ft MARCS 
 39,000+ sq ft Data Center essential personnel  

End-State SOCC Configuration 
Floor 
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Foundational Concepts 
 State use of the facility will move from current 70 ft2/computing image to less than 5 ft2 

(industry standard is between 0.3 and 1 server/ft2) 
 The 3rd FL of the building will be vacated and made available for potential sub-lease tenants  
 The current market for fully conditioned and powered data center floor space is on the order 

of $24-32 ft2 per month 
 Personnel who, in the course of normal job functions, do not physically interact with IT 

infrastructure devices will be relocated to Agency locations in early FY15 
10 



Migration Sequence 
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Agency = DOH O N D J F M A M J J A S O N D Agency = ODOT O N D J F M A M J J A S O N D
Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14 Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14

Netw ork Netw ork
    IP Addressing Complete Complete     IP Addressing TBD TBD
    Netw ork Extension TBD TBD     Netw ork Extension TBD TBD
Virtual - Virtual Migrations (213) 10/07/13 11/03/13 Virtual - Virtual Migrations (358) 06/16/14 08/10/14
Physical Migrations (94) 12/09/13 01/05/14 Physical Migrations (75) 04/14/14 06/01/14
Tools Implementation 02/10/14 03/16/14 Tools Implementation 04/28/14 08/17/14

Agency = DMH O N D J F M A M J J A S O N D Agency = ODRC O N D J F M A M J J A S O N D
Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14 Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14

Netw ork Netw ork
    IP Addressing Complete Complete     IP Addressing Complete Complete
    Netw ork Extension TBD TBD     Netw ork Extension TBD TBD
Virtual - Virtual Migrations (209) 12/09/13 01/05/14 Physical - Virtual Migrations (95) 11/29/13 TBD
Physical Migrations (64) 01/20/14 02/02/14 Physical Migrations (46) 06/23/14 08/24/14
Tools Implementation 03/24/14 04/27/14 Tools Implementation 07/07/14 09/07/14

Agency = DYS O N D J F M A M J J A S O N D Agency = DPS O N D J F M A M J J A S O N D
Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14 Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14

Netw ork Netw ork
    IP Addressing Complete Complete     IP Addressing TBD TBD
    Netw ork Extension TBD TBD     Netw ork Extension TBD TBD
Virtual - Virtual Migrations (141) 01/27/14 02/16/14 Virtual - Virtual Migrations (297) 07/07/14 08/24/14
Physical Migrations (48) 03/03/14 03/09/14 Physical Migrations (194) 09/08/14 12/21/14
Tools Implementation 03/17/14 04/27/14 Tools Implementation 07/21/14 12/31/14

Agency = DOE O N D J F M A M J J A S O N D Agency = BWC O N D J F M A M J J A S O N D
Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14 Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14

Netw ork Netw ork
    IP Addressing TBD TBD     IP Addressing TBD TBD
    Netw ork Extension TBD TBD     Netw ork Extension TBD TBD
Virtual - Virtual Migrations (230) 01/27/14 03/02/14 Virtual - Virtual Migrations N/A N/A
Physical Migrations (42) 03/24/14 03/30/14 Physical Migrations (52) 10/20/14 11/23/14
Tools Implementation 02/10/14 04/13/14 Tools Implementation 11/03/14 12/07/14

Leverage lessons from pilot activities to adjust and minimize business impact 



Migration Sequence 
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Agency = Pilot O N D J F M A M J J A S O N D Agency = ODJFS O N D J F M A M J J A S O N D
Project (Tentative) Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14 Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14

Netw ork Netw ork
    IP Addressing TBD TBD     IP Addressing TBD TBD
    Netw ork Extension TBD TBD     Netw ork Extension TBD TBD
Virtual - Virtual Migrations (121) N/A N/A Virtual - Virtual Migrations (634) N/A N/A
Physical Migrations (9) N/A N/A Physical Migrations (388) N/A N/A
Tools Implementation 01/23/14 02/09/14 Tools Implementation 06/02/14 09/01/14

Agency = DAS/OIT O N D J F M A M J J A S O N D Agency = TAX O N D J F M A M J J A S O N D
Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14 Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14

Netw ork Netw ork
    IP Addressing TBD TBD     IP Addressing TBD TBD
    Netw ork Extension TBD TBD     Netw ork Extension TBD TBD
Virtual - Virtual Migrations (635) N/A N/A Virtual - Virtual Migrations (141) N/A N/A
Physical Migrations (359) N/A N/A Physical Migrations (93) N/A N/A
Tools Implementation 02/10/14 05/11/14 Tools Implementation 08/11/14 09/14/14

Agency = EPA O N D J F M A M J J A S O N D Agency = OBM O N D J F M A M J J A S O N D
Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14 Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14

Netw ork Netw ork
    IP Addressing TBD TBD     IP Addressing TBD TBD
    Netw ork Extension TBD TBD     Netw ork Extension TBD TBD
Virtual - Virtual Migrations (113) N/A N/A Virtual - Virtual Migrations (108) N/A N/A
Physical Migrations (20) N/A N/A Physical Migrations (0) N/A N/A
Tools Implementation 05/05/14 06/01/14 Tools Implementation 09/08/14 10/05/14

Agency = OOD O N D J F M A M J J A S O N D Agency = DODD O N D J F M A M J J A S O N D
Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14 Project Start End 13 13 13 14 14 14 14 14 14 14 14 14 14 14 14

Netw ork Netw ork
    IP Addressing TBD TBD     IP Addressing TBD TBD
    Netw ork Extension TBD TBD     Netw ork Extension TBD TBD
Virtual - Virtual Migrations N/A N/A Virtual - Virtual Migrations (311) N/A N/A
Physical Migrations (9) N/A N/A Physical Migrations (2) N/A N/A
Tools Implementation 05/05/14 06/01/14 Tools Implementation 09/29/14 11/02/14

Deploy tools in collaboration with agencies under change control 



IT Strategic Staffing Toolkit – Cathy Herron 
 

• IT Optimization weekly newsletter- Staffing Corner 
• Training resources available:  

– UET/EDF/LearnIT Ohio/OLPD 
– Careers.Ohio.Gov (OHMS) job aids  
– Workshop to Success advertised on Careers.Ohio.Gov 

• Job Interest Card on Careers.Ohio.Gov (OHMS) 
• Clearly worded language on DAS job postings for IT 

positions for current state employees only. 
• In Development: 

– Potential enterprise training in specific technologies 
– New learning groups in LearnIT Ohio 
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Security Staffing and Support 

Hiring To Date: 
– Hired 5 people (Information Security Officers/ ITC3 and IT 

architect 1) 
– 3 positions in the process of making offers (Information Security 

Officers – ITC3) 
– One position posted- Security Monitoring Supervisor 

• Future position estimates for FY15: 
– 16 positions – various security officers, interns, analysts, 

program administrator 

• Agency's currently being supported by the central model 
– Security Officer: DPS, Edu, DSA, DoDD, Medicaid 
– Security Architects: EPA, DNR, Health 
– Other agencies will roll on based on current security personnel 

moving to DAS 

14 



 
 
 
 
 
 
 
 
 
 
 
 

Server and Storage Staffing Projection Calendar 
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To Date: 
 
• Server 

Managers- 2 
hired 

• Server support 
positions hired 
/in process–8  

• A Unix position 
posted now 

• Storage – 3+ 
positions to be 
posted  soon 



Fact or Fiction Quiz 

1. All infrastructure classifications will only be used by DAS/OIT in 
the future.  

2. Desktop support and agency helpdesk functions will be moved to 
OIT. 

3. Once an agency migrates DAS/OIT will take all the employees 
doing that work from the agency.  

4. I should wait to apply until my agency migrates to OIT.  
5. Agency HR should work with supervisors and managers to engage 

their employees early to discuss IT Optimization impacts to their 
jobs.  

6. DAS posted positions are for current State of Ohio employees.  
7. My agency can hire external candidates for IT jobs.  
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Line of Business 
Lead 

Line of Business 
Lead 

Line of Business 
Lead 

Line of Business 
Lead 

Line of Business 
Lead 

Health and Human 
Services  

Business and 
Industry  

Administration and 
Finance 

Public Safety and 
Criminal Justice  

Infrastructure and 
Environment 

• Aging 
• DODD 
• MHAS 
• JFS 
• Health 
• MCD 
• OOD 
• DVS 

• BWC 
• Commerce 
• DSA 
• PUCO 
• IC 
• Insurance 
• Taxation 

• BOR 
• DAS 
• OBM 
• ODE 
• Lottery 

• Adjutant 
General 

• DPS/EMA 
• DRC 
• DYS 
• Inspector 

General 

• Agriculture 
• DNR 
• DOT 
• EPA 
• OFCC 
• Ohio Turnpike* 

 • Secretary of State* • State Auditor* 
• HR/Senate/LIS* 
• Treasurer* 

• Attorney Gen* 
• Public Defender* 
• Supreme Court* 

 

Restructure around Lines of Business (LoBs) – Agency CIOs report to LoB Lead and Directors 
LoB Leads would report to the State CIO 
Runs through Enterprise Architecture and Governance Process 
 

Goals of the Technology Board are to:  
  
• Increase the level of adoption for enterprise shared solutions 

and services 
• Identify new enterprise shared solution opportunities across 

common agencies that share business and technical 
components 

• Manage enterprise shared solutions across LoB and work 
with the agency CIOs to leverage initiatives, resources, tools, 
infrastructure and solutions 

Purpose and objectives of the Technology Board will be to: 
 
• Ensure alignment with State strategies, enterprise 

architecture and major expenditures and purchases 
• Provide guidance on the direction and development of 

strategies for future enterprise shared solutions 
• Ensure adoption of current enterprise shared solutions 
• Support prioritization of agency initiatives and projects 
• Ensure budget controls are in place across agencies 
• Facilitate resource alignment based upon business needs 
• Create opportunities to share resources within/across LoB 

* Voluntary Participation 

 
Technology Board – Lines of Business 



Progress to date 
• Outreach 

– 17 agency IT Staff meetings to date  
– Union IT Committee 
– State Audit Committee 
– HR Administrator Meetings & CFO Meetings 

• Ohio Integrated Eligibility launch 
• Medicaid Elevation 
• Email  

– 86 of 88 agencies migrated (57,000+ accounts) 
– DYS & JFS migrate early CY14 

• SOCC Remediation 
– 2nd Floor remodel & exterior power house 
– OSC separate power 

• Servers – DOH, DNR, MHAS migrations 
 18 



Progress to date 
• VoIP 

– Contract established for $13 for basic service – potential annual 
savings of $3.2M as users migrate from Centrex 

– 13,000+ lines migrated to date 

• Software Licensing – Service Now negotiated from $104 
to $45 per seat 

• OAKS HCM upgrade 
• Maintenance Agreement – Consolidated Cisco agreement 

will save $1.5M for participating agencies 
• Security 

– Extended Enterprise Security Information Event Manager  to AOS 
and Commerce. Additional capacity for IE & JFS 

– Established penetration testing service 
– Centralizing staffing approach to support consistent practices 
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Development and Future Work 
 

• Next Steps: 
– Consolidated IT Transformation Implementation Approach 

published 
– Plan the Work … Work the Plan  

• Staffing & budget 
– Communications  

• Weekly emails & Agency Meetings 
• Agency CIO/HR/CFO Meetings 
• Business Partner briefings  
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Thanks for your time… 

Questions? 
 

Feel free to send any questions directly to the IT Transformation Office at: 
IT.Transformation@ohio.gov. 

 
Stu Davis, Tom Croyle, Katrina Flory, Cathy Herron &  Spencer Wood 
Office of Information Technology 
Ohio Department of Administrative Services 
30 East Broad Street, 39th Floor 
Columbus, Ohio 43215 
 
IT Optimization webpage: http://das.ohio.gov/ittransformation  
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